

FSS Phase 1 Deployment Schedule

(Revised April 15, 2008)

| | Facility | Area | Install Start Date | Accepted - Begin Operations |
|----|--------------------------|------|--------------------|-----------------------------|
| 1 | Dulles VA #1 | CM | 5/10/2008 | 8/29/2008 |
| 2 | Dulles VA #2 | CM | 10/18/2008 | 1/16/2009 |
| 3 | Dulles VA #3 | CM | 11/22/2008 | 2/13/2009 |
| 4 | Old Columbus #1 | EA | 1/17/2009 | 3/20/2009 |
| 5 | West Valley (Phoenix) #1 | WE | 1/17/2009 | 3/20/2009 |
| 6 | Kansas City #1 | WE | 2/7/2009 | 4/10/2009 |
| 7 | Old Columbus #2 | EA | 2/14/2009 | 4/17/2009 |
| 8 | Curseen Morris DC #1 | CM | 3/21/2009 | 5/15/2009 |
| 9 | West Valley (Phoenix) #2 | WE | 3/21/2009 | 5/15/2009 |
| 10 | NW Boston #1 | NE | 3/28/2009 | 5/29/2009 |
| 11 | Kansas City #2 | WE | 4/11/2009 | 6/5/2009 |
| 12 | Old Columbus #3 | EA | 4/18/2009 | 6/5/2009 |
| 13 | NJ Int's & BMC #1 | NY | 5/2/2009 | 7/3/2009 |
| 14 | Curseen Morris DC #2 | CM | 5/16/2009 | 7/3/2009 |
| 15 | West Valley (Phoenix) #3 | WE | 5/16/2009 | 7/3/2009 |
| 16 | Indianapolis MPA #1 | GL | 5/30/2009 | 7/31/2009 |
| 17 | NW Boston #2 | NE | 5/30/2009 | 7/24/2009 |
| 18 | Van Nuys #1 | PA | 6/6/2009 | 7/24/2009 |
| 19 | Dulles VA #4 | CM | 6/6/2009 | 7/24/2009 |
| 20 | NJ Int's & BMC #2 | NY | 7/4/2009 | 8/28/2009 |
| 21 | Middlesex-Essex #1 | NE | 7/4/2009 | 9/4/2009 |
| 22 | Raleigh #1 | CM | 7/4/2009 | 8/21/2009 |
| 23 | West Valley (Phoenix) #4 | WE | 7/4/2009 | 8/21/2009 |
| 24 | Van Nuys #2 | PA | 7/25/2009 | 9/11/2009 |
| 25 | Orlando #1 | SE | 7/25/2009 | 9/11/2009 |
| 26 | NW Boston #3 | NE | 7/25/2009 | 9/11/2009 |
| 27 | Indianapolis MPA #2 | GL | 8/1/2009 | 9/25/2009 |
| 28 | Denver #1 | WE | 8/1/2009 | 10/2/2009 |
| 29 | Raleigh #2 | CM | 8/22/2009 | 10/9/2009 |
| 30 | West Valley (Phoenix) #5 | WE | 8/22/2009 | 10/9/2009 |
| 31 | NJ Int's & BMC #3 | NY | 8/29/2009 | 10/16/2009 |
| 32 | New Royal Oak #1 | GL | 8/29/2009 | 10/30/2009 |
| 33 | Middlesex-Essex #2 | NE | 9/5/2009 | 10/30/2009 |
| 34 | Van Nuys #3 | PA | 9/12/2009 | 10/30/2009 |
| 35 | Orlando #2 | SE | 9/12/2009 | 10/30/2009 |
| 36 | Mid-Island #1 | NY | 9/12/2009 | 10/30/2009 |
| 37 | Trenton #1 | NY | 9/26/2009 | 11/13/2009 |
| 38 | Denver #2 | WE | 10/3/2009 | 11/27/2009 |
| 39 | Greensboro #1 | CM | 10/10/2009 | 11/27/2009 |
| 40 | Herb Peck Annex (LA) #1 | PA | 10/10/2009 | 11/27/2009 |
| 41 | NJ Int's & BMC #4 | NY | 10/17/2009 | 12/4/2009 |
| 42 | Van Nuys #4 | PA | 10/31/2009 | 1/15/2010 |
| 43 | Orlando #3 | SE | 10/31/2009 | 1/15/2010 |
| 44 | Mid-Island #2 | NY | 10/31/2009 | 1/15/2010 |
| 45 | Middlesex-Essex #3 | NE | 10/31/2009 | 1/15/2010 |
| 46 | New Royal Oak #2 | GL | 10/31/2009 | 1/22/2010 |
| 47 | Trenton #2 | NY | 11/14/2009 | 1/29/2010 |
| 48 | Greensboro #2 | CM | 11/28/2009 | 2/12/2010 |
| 49 | Denver #3 | WE | 11/28/2009 | 2/12/2010 |
| 50 | Herb Peck Annex (LA) #2 | PA | 11/28/2009 | 2/12/2010 |
| 51 | Springfield MA #1 | NE | 1/2/2010 | 2/19/2010 |
| 52 | Orlando #4 | SE | 1/16/2010 | 3/5/2010 |

FSS Phase 1 Deployment Schedule

(Revised April 15, 2008)

| | Facility | Area | Install Start Date | Accepted - Begin Operations |
|-----|--------------------|------|--------------------|-----------------------------|
| 53 | Mid-Island #3 | NY | 1/16/2010 | 3/5/2010 |
| 54 | Middlesex-Essex #4 | NE | 1/16/2010 | 3/5/2010 |
| 55 | Sacramento #1 | PA | 1/16/2010 | 3/5/2010 |
| 56 | South Suburban #1 | GL | 1/23/2010 | 3/12/2010 |
| 57 | Trenton #3 | NY | 1/30/2010 | 3/19/2010 |
| 58 | New Miami #1 | SE | 2/13/2010 | 4/2/2010 |
| 59 | Denver #4 | WE | 2/13/2010 | 4/2/2010 |
| 60 | San Jose #1 | PA | 2/13/2010 | 4/2/2010 |
| 61 | Springfield MA #2 | NE | 2/20/2010 | 4/9/2010 |
| 62 | New Richmond #1 | CM | 3/6/2010 | 4/23/2010 |
| 63 | Providence RI #1 | NE | 3/6/2010 | 4/23/2010 |
| 64 | Carol Stream #1 | GL | 3/6/2010 | 4/23/2010 |
| 65 | Sacramento #2 | PA | 3/6/2010 | 4/23/2010 |
| 66 | South Suburban #2 | GL | 3/13/2010 | 4/30/2010 |
| 67 | Fox Valley #1 | GL | 3/20/2010 | 5/7/2010 |
| 68 | New Miami #2 | SE | 4/3/2010 | 5/21/2010 |
| 69 | Denver #5 | WE | 4/3/2010 | 5/21/2010 |
| 70 | San Jose #2 | PA | 4/3/2010 | 5/21/2010 |
| 71 | Springfield MA #3 | NE | 4/10/2010 | 5/28/2010 |
| 72 | New Richmond #2 | CM | 4/24/2010 | 6/11/2010 |
| 73 | Providence RI #2 | NE | 4/24/2010 | 6/11/2010 |
| 74 | Carol Stream #2 | GL | 4/24/2010 | 6/11/2010 |
| 75 | Sacramento #3 | PA | 4/24/2010 | 6/11/2010 |
| 76 | Palatine #1 | GL | 5/1/2010 | 6/18/2010 |
| 77 | Fox Valley #2 | GL | 5/8/2010 | 6/25/2010 |
| 78 | New Miami #3 | SE | 5/22/2010 | 7/9/2010 |
| 79 | New Perris CA #1 | PA | 5/22/2010 | 7/9/2010 |
| 80 | San Jose #3 | PA | 5/22/2010 | 7/9/2010 |
| 81 | Springfield MA #4 | NE | 5/29/2010 | 7/16/2010 |
| 82 | New Richmond #3 | CM | 6/12/2010 | 7/30/2010 |
| 83 | Atlanta #1 | SE | 6/12/2010 | 7/30/2010 |
| 84 | Providence RI #3 | NE | 6/12/2010 | 7/30/2010 |
| 85 | Anaheim P&DC #1 | PA | 6/12/2010 | 7/30/2010 |
| 86 | Palatine #2 | GL | 6/19/2010 | 8/6/2010 |
| 87 | Atlanta #2 | SE | 6/26/2010 | 8/13/2010 |
| 88 | New Miami #4 | SE | 7/10/2010 | 8/27/2010 |
| 89 | New Perris CA #2 | PA | 7/10/2010 | 8/27/2010 |
| 90 | San Jose #4 | PA | 7/10/2010 | 8/27/2010 |
| 91 | Springfield MA #5 | NE | 7/17/2010 | 9/3/2010 |
| 92 | New Aliso Viejo #1 | PA | 7/31/2010 | 9/17/2010 |
| 93 | New Richmond #4 | CM | 7/31/2010 | 9/17/2010 |
| 94 | Atlanta #3 | SE | 7/31/2010 | 9/17/2010 |
| 95 | Anaheim P&DC #2 | PA | 7/31/2010 | 9/17/2010 |
| 96 | Palatine #3 | GL | 8/7/2010 | 9/24/2010 |
| 97 | Atlanta #4 | SE | 8/14/2010 | 10/1/2010 |
| 98 | New Aliso Viejo #2 | PA | 8/28/2010 | 10/15/2010 |
| 99 | New Aliso Viejo #3 | PA | 8/28/2010 | 10/15/2010 |
| 100 | New Miami #5 | SE | 8/28/2010 | 10/15/2010 |